

Naogaon Polytechnic Institute, Naogaon
DRAFT ANNUAL PROCUREMENT PLAN (APP)

(Based on Budget Allocation)

Ministry/Division: Ministry of Education

Agency: Directorate of Technical Education

Procurement Entity Name and Code: Principal, Naogaon Polytechnic Institute, Naogaon. 21064.

Budget: Revenue

Fiscal year: 2024-25

Package & Lot no.	Description of Procurement Package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estimated cost in lac TK.	Time Code for Process	Not Used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NPI/24-25/GR-01	4112312 - Teaching and Learning Materials	Nos		OTM-GP	HOPE	GOB	2.38	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28-Nov-24
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-02	3211127- Books and periodicals	Nos		OTM-GP	HOPE	GOB	1	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-03	3256105 - Raw Materials and Spares	Nos		OTM-GP	HOPE	GOB	8	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-04	4112310 - Office Equipments	Nos		OTM-GP	HOPE	GOB	2.64	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-05	4112314 - Furniture	Nos		OTM-GP	HOPE	GOB	6.61	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-06	3255101 - Computer goods	Nos		OTM-GP	HOPE	GOB	2.64	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-07	3255105 - Other Stationary	Nos		OTM-GP	HOPE	GOB	2.64	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-08	3256102 - Chemicals	gm/ litre		OTM-GP	HOPE	GOB	0.8	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									
NPI/24-25/GR-09	3256107 - Sports Goods	Nos		OTM-GP	HOPE	GOB	2	Planned Date		21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	98	28
								Planned Days		0	21	21	7	7	14		
								Actual Date									

Checked & Verified

[Signature]
20/09/28

[Signature]
20/09/28


[Signature]
Md. Ariful Islam
Instruction & Head of the Department
(2nd Shift) Civil Technology
Naogaon Polytechnic Institute, Naogaon

[Signature]
15.09.24
মোঃ মাহবুবুল আলম
চিক ইন্সট্রাক্টর (টেক/কম্পিউটার)
নওগাঁ পলিটেকনিক ইনস্টিটিউট
নওগাঁ।


[Signature]
মোঃ আব্দুর রকিব
অধ্যক্ষ
নওগাঁ পলিটেকনিক ইনস্টিটিউট
নওগাঁ।


[Signature]
মোঃ মাহবুবুল আলম
চিক ইন্সট্রাক্টর (টেক/কম্পিউটার)
নওগাঁ পলিটেকনিক ইনস্টিটিউট
নওগাঁ।

NPI/24-25/GR-10/1	1	4112304 - Engineering and Other Equipment for Water quality Lab of Environmental Technology	No	OTM (E-Gp)	HOPE	GOB	40	Planned Date	21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	28-Nov-24
								Planned Days	0	21	21	7	7	14	98
Actual Date															
NPI/24-25/GR-10/2	1	4112304 - Engineering and Other Equipment for Fundamental Lab of Environmental and AIDT Technology	No	OTM (E-Gp)	HOPE	GOB	50	Planned Date	21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	28-Nov-24
Planned Days								0	21	21	7	7	14	98	28
Actual Date															
NPI/24-25/GR-10/3	1	4112304 - Engineering and Other Equipment for Civil Technology (Surveying and Plumbing Lab)	No	OTM (E-Gp)	HOPE	GOB	40	Planned Date	21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	28-Nov-24
Planned Days								0	21	21	7	7	14	98	28
Actual Date															
NPI/24-25/GR-10/4	1	4112304 - Engineering and Other Equipment for Food Processing Lab of Food Technology	No	OTM (E-Gp)	HOPE	GOB	30	Planned Date	21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	28-Nov-24
Planned Days								0	21	21	7	7	14	98	28
Actual Date															
NPI/24-25/GR-10/5	1	4112304 - Engineering and Other Equipment for Network Lab of Computer Technology	No	OTM (E-Gp)	HOPE	GOB	38.58	Planned Date	21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	28-Nov-24
Planned Days								0	21	21	7	7	14	98	28
Actual Date															
NPI/24-25/GR-11	1	3211102- Cleaning & Washing Goods	No	OTM (E-Gp)	HOPE	GOB	1.94	Planned Date	21-Aug-24	11-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	30-Oct-24	28-Nov-24
Planned Days								0	21	21	7	7	14	98	28
Actual Date															
NPI/24-25/GR-12	1	3258106 - Residential Building Repair	Nos	RFQ	PE	GOB	1.5	Actual Date							


Checked & Verified



মোঃ হুমায়ুন কবীর
 সহকারী প্রিন্সিপাল (সি)
 নওগাঁ পলিটেকনিক ইনস্টিটিউট
 কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।


 ২০/০৭/২৪


 ২০/০৭/২৪

  
 ২০/০৭/২৪ ২০/০৭/২৪ ২০/০৭/২৪
 মোঃ আবিদুল আলিম
 চিফ ইনস্ট্রাক্টর (নন-টেক)
 পিআইএমএস নং-৭৭০১০৬০১৩১৪
 নওগাঁ পলিটেকনিক ইনস্টিটিউট
 Md. Arifur Rahman
 Instruction & Head of the Department
 (2nd Shift) Civil Technology
 Naogaon Polytechnic Institute, Naogaon


 15-07-24
 মোঃ বাহরুল আলিম
 চিফ ইন্সট্রাক্টর (টেক/কম্পিউটার)
 নওগাঁ পলিটেকনিক ইনস্টিটিউট
 নওগাঁ।


 মোঃ আব্দুর রকিব
 অধ্যক্ষ
 নওগাঁ পলিটেকনিক ইনস্টিটিউট
 নওগাঁ।

NPI/24-25/GR-13	2	3258103 - Computer repair	Nos		RFQ	PE	GOB	0.4	Actual Date
NPI/24-25/GR-14	3	3258104 - Office Equipment Repair	Nos		RFQ	PE	GOB	1	Actual Date
NPI/24-25/GR-15	5	3258101 - Motor Vehicles Repair	Nos		RFQ	PE	GOB	0.75	Actual Date
NPI/24-25/GR-16	6	3258108 - Others Building and Establishment	Nos		RFQ	PE	GOB	3	Actual Date
NPI/24-25/GR-17	7	3258127 - Fittings and Fixtures	Nos		RFQ	PE	GOB	1.5	Actual Date
NPI/24-25/GR-18	8	3258115 - Health Rules and Water Supply	Nos		RFQ	PE	GOB	0.5	Actual Date
NPI/24-25/GR-19	9	3258105 - Other Machineries & Equipment Repair	Nos		RFQ	PE	GOB	1.5	Actual Date
NPI/24-25/GR-20	10	3258102 - Furniture Repair	Nos		RFQ	PE	GOB	0.5	Actual Date
In Total (Ninety Six Lac Ninety Five Thousand Taka Only)								239.88	

Checked & Verified

বিঃ দ্রঃ- ১। OTM টেন্ডার e-GP প্রক্রিয়ায় সম্পন্ন করা হবে।

২। ক্রয়ের ক্ষেত্রে RFQM টেন্ডার Manual/e-GP প্রক্রিয়ায় সম্পন্ন করা হবে।

৩। মেরামতের ক্ষেত্রে RFQM টেন্ডার ম্যানুয়েল প্রক্রিয়ায় সম্পন্ন করা হবে।

৪। বাকী টাকা প্রয়োজন অনুযায়ী DCP/DPM প্রক্রিয়ায় সম্পন্ন করা হবে।

MD. Abdur Raquib
20/09/28

Md. Abdur Raquib
Principal
Naogaon Polytechnic Institute
Naogaon.

Naogaon Polytechnic Institute
Naogaon.

15-07-24

মোঃ মাহবুবুল আলম
চিফ ইন্সট্রাক্টর (টেক/কম্পিউটার)
নওগাঁ পলিটেকনিক ইনস্টিটিউট
নওগাঁ।

20/09/28

20/09/28

বোর্ডকার মোঃ সোহাইব ইসলাম
চিফ ইন্সট্রাক্টর (নন-টেক)
পিসিআইএমএস নং-৭৭০১০৬০১৩১
নওগাঁ পলিটেকনিক ইনস্টিটিউট
নওগাঁ।

Md. Ariful Islam
Instruction & Head of the Department
(2nd Shift) Civil Technology
Naogaon Polytechnic Institute, Naogaon.

20/09/28
আই. জি. মাহবুব
উপাধ্যক্ষ
নওগাঁ পলিটেকনিক ইনস্টিটিউট, নওগাঁ।

20/09/28
আই. জি. মাহবুব
উপাধ্যক্ষ
নওগাঁ পলিটেকনিক ইনস্টিটিউট, নওগাঁ।